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1. Meetings:

i. Participated in weekly conference calls.
ii. Participated in weekly SSV conference calls with the government.
iii. Participated in DR 12

2. The following Shipyard Question Submittals were reviewed and commented on:

No questions for this reporting period.

3. Logistics:

i. Continuing to review Vendor Recommended Spares (VRS).
ii. Continuing to review Technical Manuals and Supplemental Information.
iii. Continuing to work on initial outfitting lists for Sally Ride.

4. Other Work Items:

e Wave height radar foundation HMR (change order) remains an open issue at this time due to
the following:

@)

We still do not have a clear picture of the final antenna arrangement from Mackay.
The program office is hesitant to commit to a location until the test and trials are done
on the Mackay/DCI supplied antennas.

The program office feels there is technical risk in adding a foundation to the mast or a
pedestal on the deck above the pilot house. The two main concerns being
excessive vibration and interference with other antennas.

My impression is that it will be more of a problem for Armstrong and that we can use
their experience to our benefit. Mike Prince did ask if the two ships could be treated
differently and the government seemed receptive to this.

e Allied Main Crane — The Allied DK70-70 Knuckle Boom Crane will not be delivered until May

or June
letter of

1014. This is very late and is likely to impact Armstrong test and trials schedule. A
concern has been issued on by the Government.

e Galley Oven HMR — WHOI & SIO have agreed on a Lang Model ECOD-AT1M Marine
Convection Oven or equal. The Government is working on the final wording of this HMR. The
addition of a second oven to the galley may necessitate the removal or relocation of the
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proofing oven. SIO believes that a second oven is a much higher priority than the proofing
oven.

Stand-alone Auto Pilot — Discussions were held between the operators and government to
finalize the wording for this HMR. SIO continues to believe that a separate stand-alone
autopilot will provide the necessary redundancy in case of a DP system failure.

Armstrong Anchor Windlass - The following tests were performed on the anchor windlass:

o The anchor windlass was powered and run under no load for 30-minutes in each
direction. Resistance and voltage readings were taken at 15-minute intervals.

o 8-shots of chain were loaded to the starboard chain locker and the anchor was
housed firmly into its pocket.

o 8-shots of chain were loaded into the port chain locker. The anchor did not house
correctly in that it was about a half a link off when the roller stop was engaged. The
removal of one link at the bitter end to rotate the chain 90-degrees may be the
solution.

o No other issues were noted.




o Sally Ride Shell Plate — The penultimate piece of hull plating in the process of fitting.

o Sally Ride 02 Deck — The final, aft section of the 02 deck has been landed onto the 01 Deck

House.
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Sally Ride Rudder Fairings — Inspected internals on port and starboard rudder fairings prior to
inboard plate fitting. Both rudder posts housing have been installed. Once the fairings are

complete the yard will begin fitting the stern tubes.
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e Main Masts — Erection of Armstrong’s mast continues with the mast rotated on to its side to add

the nav light masts. The erection of Sally Ride’s is just now underway.

5. The following DRL’s were reviewed and commented on:

1st App | DRL Document Title Occur
HullNo | No No/Rev No
A008 STD Report - MASTER EQUIPMENT LIST (MEL) ( MEL 12 10 2/0
AGOR27 13 AGOR 27)(R/ASR)
AO031- STD Report - TEST PROCEDURES (MAIN POWER CABLE
AGOR27 03 INSULATION RESISTANCE TEST PROCEDURES REV 25/1
A)(R/ASR)
A027- | DWG Report - AUXILIARY SYSTEMS REPORT (FIRE
AGOR27 16 EXTINGUISHING DIAGRAM)(R/ASR) 30/3
AGOR27 AO031- | STD Report - TEST PROCEDURES (POTABLE WATER PUMPS 33/1
03 AND PIPING TEST PROCEDURES REV A)(R/ASR)




AO031-

STD Report - TEST PROCEDURES ( 505-02.4 FLUSHING

AGOR27
GO 03 PROCEDURE FOR STERN TUBE COOLING SYSTEM)(R/ASR) 39/0
AO31- STD Report - TEST PROCEDURES ( 524-02
AGOR27 03 UNCONTAMINATED SEAWATER SYSTEM TEST 41/0
PROCEDURES)(R/ASR)
AO35- STD Report - SSV FACTORY ACCEPTANCE TEST (FAT)
AGOR27 19 NOTIFICATION ( SSV FAT NOTIFICATION - SIEMENS 41/0
MCCS)(R/ASR)
AGOR27 A031- | STD Report - TEST PROCEDURES ( 524-03 DECK INCUBATOR 43/0
03 SEAWATER SYSTEM TEST PROCEDURES)(R/ASR)
TM Report - COMMERCIAL TECHNICAL MANUALS AND
AGOR27 | AO55 | SUPPLEMENTAL DATA ( #266 DI-055 (TM) for 573b Smith 533/0
Berger Marine Model 52-N Hanging Block)(R/ASR)
TM Report - COMMERCIAL TECHNICAL MANUALS AND
AGOR27 | AO55 | SUPPLEMENTAL DATA ( #267 573d Smith Berger Marine 452- 535/0
N-LMS Flag Block & Models 322 222)(R/ASR)
TM Report - COMMERCIAL TECHNICAL MANUALS AND
AGOR27 | AO55 | SUPPLEMENTAL DATA ( #268 DI-055 (TM) for 621a Norac 537/0
Danacoustic M Ceilings)(R/ASR)
TM Report - COMMERCIAL TECHNICAL MANUALS AND
AGOR27 | AO55 | SUPPLEMENTAL DATA ( #270 DI-055 (TM) for 665c Dixon 543/0
Valve Camlock Pipe Caps)(R/ASR)
TM Report - COMMERCIAL TECHNICAL MANUALS AND
SUPPLEMENTAL DATA ( #272 DI-055 (TM) for 505 Watts
AGOR27 | A0S Series CSM-81-F Flow Measurement Balancing >47/0
Valve)(R/ASR)
TM Report - COMMERCIAL TECHNICAL MANUALS AND
AGOR27 | AO55 | SUPPLEMENTAL DATA ( #273 DI-055 (TM) for 505 Watts 549/0
Series CSM-61 Flow Measurement Balancing Valves)(R/ASR)
TM Report - COMMERCIAL TECHNICAL MANUALS AND
AGOR27 | AO55 | SUPPLEMENTAL DATA ( #274 DI-055 (TM) for 504b Kenco 551/0
K99FL Liquid Level Gauges)(R/ASR)
TM Report - COMMERCIAL TECHNICAL MANUALS AND
AGOR27 | AO55 | SUPPLEMENTAL DATA ( #275 DI-055 (TM) for 555b Eaton 553/0
Filtration Model 72 Simplex Basket Strainer)(R/ASR)
AGOR27 | A055 | TM Report - COMMERCIAL TECHNICAL MANUALS AND 555/0

SUPPLEMENTAL DATA ( #276 DI-055 (TM) for Gems SureSite




Magnetic Liquid Level Transmitter)(R/ASR)

AGOR27

AO051

STD Report - VENDOR RECOMMENDED SPARES (VRS)
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for
PL 72005-01 Smith Berger Marine Model 452-N-LMS Flag
Block)(R/ASR)

758/0

AGOR27

AO051

STD Report - VENDOR RECOMMENDED SPARES (VRS)
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for
PL 72005-01 Smith Berger Marine Model 452-N-LMS Flag
Block)(R/ASR)

758/0

AGOR27

AO051

STD Report - VENDOR RECOMMENDED SPARES (VRS)
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for
PL 72005-02 Smith Berger Marine Model 322 Guide
Sheave)(R/ASR)

760/0

AGOR27

AO51

STD Report - VENDOR RECOMMENDED SPARES (VRS)
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for
PL 72005-03 Smith Berger Marine Model 222 Guide
Sheaves)(R/ASR)

762/0

AGOR27

AO051

STD Report - VENDOR RECOMMENDED SPARES (VRS)
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for
PL 72005-03 Smith Berger Marine Model 222 Guide
Sheaves)(R/ASR)

762/0

AGOR27

AO051

STD Report - VENDOR RECOMMENDED SPARES (VRS)
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for
PL 72730-01 Smith Berger Marine Model 52-N Hanging
Block)(R/ASR)

764/0

AGOR27

AO051

STD Report - VENDOR RECOMMENDED SPARES (VRS)
LISTINGS, STATISTICS, AND LOCATIONS ( PL 72111-02 NR
Norac Danacoustic M Ceilings)(R/ASR)

766/0

AGOR27

AO051

STD Report - VENDOR RECOMMENDED SPARES (VRS)
LISTINGS, STATISTICS, AND LOCATIONS ( PL 72111-02 NR
Norac Danacoustic M Ceilings)(R/ASR)

766/0

AGOR27

AO051

STD Report - VENDOR RECOMMENDED SPARES (VRS)
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for
PL 72649-01 Eaton Filtration Model 72 Simplex Basket
Strainer)(R/ASR)

770/0

AGOR27

AO051

STD Report - VENDOR RECOMMENDED SPARES (VRS)
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for
PL 72714-01 Gems SureSite Magnetic Liquid Level

772/0




Transmitter)(R/ASR)

STD Report - VENDOR RECOMMENDED SPARES (VRS)
A051 | LISTINGS, STATISTICS, AND LOCATIONS ( PL 72718-01 NR 782/0
AGOR27 Kenco K99FL Gauges)(R/ASR)

STD Report - DESIGN REVIEW AGENDAS AND MINUTES
AGOR27 | A002 | ( NCE PRESENTATION: Ocean Class 79/1
AGOR_NCE_DR#12_Rev0)(R/ASR)

STD Report - DESIGN REVIEW AGENDAS AND MINUTES ( DR

AGOR27 | AB02 15 1op1CS)(R/ASR)

81/0




